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3 BILL NO.2

3 FOUNDATIONS (PROVISIONAL)

3 Note:  No allowance for site clearance has been made because a

3 Note:  The quantities reflected under the column 'Quantity' are  for 

3 EARTHWORKS, ETC.

3 Note:  All excavation depths have been calculated from 

3 Excavate in compacted pickable material as defined not exceeding 2 

4,610.3049.680000 3 2/1 Excavate for surface trenches. m3 92.80 35 3,248.00 50 4,640.00 3,248.00 15 1,392.00 15 1,392.0035

7,702.4083.000000 3 2/2 Excavate for ground beams. m3 92.80 83 7,702.40 83 7,702.40 7,702.40 - - - -83

5,753.6062.000000 3 2/3 Excavate for column bases. m3 92.80 62 5,753.60 62 5,753.60 5,753.60 - - - -62

3 Excavate back from the vertical face of excavations to the extent

50,947.20549.000000 3 2/4 Excavate back from the face of ground beam excavations exceeding m2 92.80 549 50,947.20 549 50,947.20 50,947.20 - - - -549

34,374.00337.000000 3 2/5 Excavate back from the face of column bases exceeding 500 mm m2 102.00 337 34,374.00 337 34,374.00 34,374.00 - - - -337

3 Sundries

10,262.16188.990000 3 2/6 Extra over all excavations for carting away excavated material as m3 54.30 180 9,774.00 189 10,262.70 9,774.00 9 488.70 9 488.70180

339.2016.490000 3 2/7 Eo all excavations in compacted pickable material for s.r. m3 20.57 15 308.55 16 329.12 308.55 1 20.57 1 20.5715

164.568.000000 3 2/8 E.oall excavations in compacted pickable material for h.r. m3 20.57 8 164.56 8 164.56 164.56 - - - -8

905.0844.000000 4 2/9 Extra over excavations for working space for excavations in soft rock m2 20.57 44 905.08 44 905.08 905.08 - - - -44

452.5422.000000 4 2/10 Extra over excavations for working space for excavations in hard rock m2 20.57 22 452.54 22 452.54 452.54 - - - -22

9,697.811,131.6000 4 2/11 Allow for therisk of collapse to sides of excavation from ground level m2 8.57 1,082 9,272.74 1,132 9,701.24 9,272.74 50 428.50 50 428.501,082

- 4 2/12 Allow for keeping excavations free of water and mud by pumping or Item - - - -

4 FILLING, ETC:

3,244.2038.890000 4 2/13 Excavated material in backfill, saturated to optimum moisture m3 83.42 33 2,752.86 39 3,253.38 2,752.86 6 500.52 6 500.5233

6,423.3477.000000 4 2/14 In bases: Excav material in backfill, saturated to optimum moisture m3 83.42 77 6,423.34 77 6,423.34 6,423.34 - - - -77

34,571.35263.000000 4 2/15 Imported earth filling, supplied and carted onto the site by the m3 131.45 263 34,571.35 263 34,571.35 34,571.35 - - - -263

6,744.59787.000000 4 2/16 50 mm Thick layer of approved clean sand filling under suface beds. m2 8.57 787 6,744.59 787 6,744.59 6,744.59 - - - -787

5,926.50878.000000 4 2/17 Saturate ground under solid floors, etc. with ant poisoning m2 6.75 878 5,926.50 878 5,926.50 5,926.50 - - - -878

4 Test

857.301.000000 4 2/18 Allow for the provision of density tests to be carried out by the Item 857.30 1.00 857.30 1.00 857.30 857.30 - - - -1.00

4 CONCRETE, FORMWORK AND REINFORCEMENT

4 CONCRETE, ETC.

4 MASS CONCRETE

4 Concrete (10 MPa) in:

10,446.7212.000000 4 2/19 Blinding 50 mm thick under column bases, ground beams, etc. m3 870.56 12 10,446.72 12 10,446.72 10,446.72 - - - -12
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685.8012.000000 4 2/20 Concrete abutting against horizontal soft rock faces including m2 57.15 12 685.80 12 685.80 685.80 - - - -12

400.057.000000 4 2/21 Concrete abutting against horizontal hard rock faces including m2 57.15 7 400.05 7 400.05 400.05 - - - -7

4 Concrete (20 MPa) in:

13,563.3215.580000 4 2/22 20MPa: Surface trenches. m3 870.56 10 8,705.60 16 13,928.96 8,705.60 6 5,223.36 6 5,223.3610

20,022.8823.000000 5 2/23 20MPa: Sub bases to column bases. m3 870.56 23 20,022.88 23 20,022.88 20,022.88 - - - -23

228.604.000000 5 2/24 20MPa: Concrete abutting against horizontal soft rock faces m2 57.15 4 228.60 4 228.60 228.60 - - - -4

114.302.000000 5 2/25 20MPa: Concrete abutting against horizontal hard rock faces m2 57.15 2 114.30 2 114.30 114.30 - - - -2

114.302.000000 5 2/26 20MPa: Concrete abutting against vertical soft rock faces including m2 57.15 2 114.30 2 114.30 114.30 - - - -2

57.151.000000 5 2/27 20MPa: Concrete abutting against vertical hard rock faces m2 57.15 1 57.15 1 57.15 57.15 - - - -1

5 REINFORCED CONCRETE

5 Reinforced concrete (25 MPa)

34,780.6836.000000 5 2/28 RC 25MPa: Ground beams. m3 966.13 36 34,780.68 36 34,780.68 34,780.68 - - - -36

70,527.4973.000000 5 2/29 RC 25MPa: Column bases. m3 966.13 73 70,527.49 73 70,527.49 70,527.49 - - - -73

1,257.3022.000000 5 2/30 RC 25MPa: Concrete abutting against vertical soft rock faces m2 57.15 22 1,257.30 22 1,257.30 1,257.30 - - - -22

628.6511.000000 5 2/31 RC 25MPa: Concrete abutting against vertical hard rock faces m2 57.15 11 628.65 11 628.65 628.65 - - - -11

5 Sundries

162.263.500000 5 2/32 Bed of cement mortar (1:3) 30 mm thick on reinforced concrete m2 46.36 3.5 162.26 3.5 162.26 162.26 - - - -3.5

2,117.5557.000000 5 2/33 Take delivery of set of two holding down bolts and embed ends in Sets 37.15 57 2,117.55 57 2,117.55 2,117.55 - - - -57

5 FORMWORK:

5 Close formwork to:

38,871.56236.000000 5 2/34 Sides of ground beams. m2 164.71 236 38,871.56 236 38,871.56 38,871.56 - - - -236

25,365.34154.000000 5 2/35 Sides of column bases. m2 164.71 154 25,365.34 154 25,365.34 25,365.34 - - - -154

5 EXPANSION JOINTS

5 Formwork to form 10 mm expansion joint:

109.751.000000 5 2/36 Between concrete strip footings and ground beams. m2 109.75 1 109.75 1 109.75 109.75 - - - -1

131.848.000000 5 2/37 Between concrete surface beds not exceeding 150 mm high. m 16.48 8 131.84 8 131.84 131.84 - - - -8

5 ----------------------------

6 STEEL REINFORCEMENT

6 Steel reinforcement for Foundations is included with

6 BRICKWORK:

6 Brickwork in extra hard burnt selected stock bricks in cement 

81,959.78265.560000 6 2/38 One brick wall. m2 308.63 242 74,688.46 266 82,095.58 74,688.46 24 7,407.12 24 7,407.12242

3,086.289.000000 6 2/39 One brick wall circular on plan to exceeding 2 m radius. m2 342.92 9 3,086.28 9 3,086.28 3,086.28 - - - -9

6 Sundries
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5,273.84922.000000 6 2/40 High tensile welded steel wire brick reinforcement 150 mm wide m 5.72 922 5,273.84 922 5,273.84 5,273.84 - - - -922

6 Facings

6 External facings

33,491.70198.000000 6 2/41 Extra over ordinary brickwork for dacings in stretcher bond and m2 169.15 198 33,491.70 198 33,491.70 33,491.70 - - - -198

526,373.28511,446.71 526,907.48 511,446.71TOTALS CARRIED TO SUMMARY 15,460.77 15,460.77
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7 BILL NO. 3

7 CONCRETE, FORMWORK AND REINFORCEMENT

7 Note:  The quantities reflected under the column 'Quantity' are  for 

7 CONCRETE

7 Concrete tests and blocks

874.853.200000 7 3/1 Prepare a set of three concrete cubes each cube size 150 x 150 x No 273.39 4 1,093.56 4 1,093.56 1,093.56 - - - -4

- 7 3/2 The cost of preliminary tests prior to approval of the Contractor's Item - - - -

- 7 3/3 The cost of subsequent tests shall be borne by the Employer unless Item - - - -

- 7 3/4 Should the Engineer require any load test to be carried out because Item - - - -

- 7 3/5 All concrete slump tests must be prepared and paid for by the Item - - - -

7 MASS CONCRETE

7 Mass concrete (20 MPa) in:

72,280.00104.000000 7 3/6 Mass 20MPa: Surface bed. m3 695.00 104 72,280.00 104 72,280.00 72,280.00 - - - -104

609.4413.000000 7 3/7 Mass 20MPa: Thickening out of surface bed average size 200 mm m 46.88 13 609.44 13 609.44 609.44 - - - -13

8,011.92228.000000 7 3/8 Mass 20MPa: Thickening out of surface bed average size 550 mm m 35.14 228 8,011.92 228 8,011.92 8,011.92 - - - -228

300.168.000000 7 3/9 Mass 20MPa: Thickening below 150 mm thick surface bed to a total m 37.52 8 300.16 8 300.16 300.16 - - - -8

336.966.000000 7 3/10 Mass 20MPa: Leave or form cable duct size 900 mm wide x 450 mm m 56.16 6 336.96 6 336.96 336.96 - - - -6

7 REINFORCED CONCRETE

8 Reinforced concrete (25MPa) in:

86,553.4890.400000 8 3/11 RC 25MPa: Slabs. m3 957.45 113 108,191.85 113 108,191.85 108,191.85 - - - -113

16,851.1217.600000 8 3/12 RC 25MPa: Walkway slab. m3 957.45 22 21,063.90 22 21,063.90 21,063.90 - - - -22

2,297.882.400000 8 3/13 RC 25MPa: Stairs, beams and landings. m3 957.45 8 7,659.60 8 7,659.60 7,659.60 - - - -8

2,872.353.000000 8 3/14 RC 25MPa: Inverted beam. m3 957.45 10 9,574.50 10 9,574.50 9,574.50 - - - -10

143.620.150000 8 3/15 RC 25MPa: Kerb to edge of stairs. m3 957.45 0.5 478.73 0.5 478.73 478.73 - - - -0.5

287.240.300000 8 3/16 RC 25MPa: Gargoyle. m3 957.45 1 957.45 1 957.45 957.45 - - - -1

8 Sundries

109.322.400000 8 3/17 Form channel sinking 315 wide x 75 mm deep in top of concrete for m 45.55 8 364.40 8 364.40 364.40 - - - -8

469.8225.800000 8 3/18 Set up and fix in position only steel angle protector embedded in m 18.21 86 1,566.06 86 1,566.06 1,566.06 - - - -86

8 FORMWORK, ETC. TO CONCRETE

8 General formwork (use and waste) to:

2,914.1314.400000 8 3/19 Fwk: Soffits of landings. m2 202.37 18 3,642.66 18 3,642.66 3,642.66 - - - -18

1,517.787.500000 8 3/20 Fwk: Raking soffits of stairs. m2 202.37 25 5,059.25 25 5,059.25 5,059.25 - - - -25

500.2730.900000 8 3/21 Fwk: Edges not exceeding 150 mm high. m 16.19 103 1,667.57 103 1,667.57 1,667.57 - - - -103

1,328.7641.100000 8 3/22 Fwk: Edges exceeding 150 and not exceeding 300 mm high. m 32.33 137 4,429.21 137 4,429.21 4,429.21 - - - -137
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756.5223.400000 8 3/23 Fwk: Riser edges exceeding 150 and not exceeding 300 mm high. m 32.33 78 2,521.74 78 2,521.74 2,521.74 - - - -78

8 Off-shutter formwork to:

11,332.0040.000000 8 3/24 Off Shtr Fwk: Sides of inverted beams. m2 283.30 50 14,165.00 50 14,165.00 14,165.00 - - - -50

1,165.383.200000 8 3/25 Off Shtr Fwk: Inverted sides of gargoyle. m2 364.18 4 1,456.72 4 1,456.72 1,456.72 - - - -4

9,840.4830.400000 8 3/26 Off Shtr Fwk: Inverted edges of beams. m2 323.70 38 12,300.60 38 12,300.60 12,300.60 - - - -38

1,456.724.000000 8 3/27 Off Shtr Fwk: Sides of gargoyle. m2 364.18 5 1,820.90 5 1,820.90 1,820.90 - - - -5

160.353.300000 8 3/28 Off Shtr Fwk: Raking stepped outer edge of stair upstand 300 mm m 48.59 11 534.49 11 534.49 534.49 - - - -11

320.463.300000 8 3/29 Off Shtr Fwk: Raking stepped inner edge of stair upstand 200 mm m 97.11 11 1,068.21 11 1,068.21 1,068.21 - - - -11

673.9212.000000 9 3/30 Off Shtr Fwk: Sides of gargoyle not exceeding 150 mm wide. m 56.16 15 842.40 15 842.40 842.40 - - - -15

134.782.400000 9 3/31 Off Shtr Fwk: Edge of kerb above concrete not exceeding 150 mm m 56.16 3 168.48 3 168.48 168.48 - - - -3

9 Formwork Sundries

1,348.3013.600000 9 3/32 Circular cutting and waste to formwork. m 99.14 17 1,685.38 17 1,685.38 1,685.38 - - - -17

9 Extra over off-shutter formwork for boxing in or boxing out to form 

3,920.42323.200000 9 3/33 20 x 20 mm Chamfer. m 12.13 404 4,900.52 404 4,900.52 4,900.52 - - - -404

1,067.4488.000000 9 3/34 20 x 20 mm Groove. m 12.13 110 1,334.30 110 1,334.30 1,334.30 - - - -110

48.524.000000 9 3/35 25 mm Drip groove. m 12.13 5 60.65 5 60.65 60.65 - - - -5

9 ----------------------------

776.939.600000 9 3/36 250 x 150 mm Openings 200 mm deep in inverted beam. No 80.93 12 971.16 12 971.16 971.16 - - - -12

1,180.139.600000 9 3/37 Sleeves not exceeding 250 mm long for pipe not exceeding 100 mm No 122.93 12 1,475.16 12 1,475.16 1,475.16 - - - -12

1,186.089.600000 9 3/38 Cast 80 mm fullbore outlet (elsewhere measured) through 100 mm No 123.55 12 1,482.60 12 1,482.60 1,482.60 - - - -12

9 PERMANENT FORMWORK

9 Q-decking

209,792.37728.800000 9 3/39 1 mm Thick Robertsons composite Q-floor type QC (propped) 320 m2 287.86 911 262,240.46 911 262,240.46 262,240.46 - - - -911

212.820.800000 9 3/40 Opening size 600 x 300 mm through steel tray in exact position. No 266.02 1 266.02 1 266.02 266.02 - - - -1

776.939.600000 9 3/41 150 mm Diameter opening through steel tray in exact position. No 80.93 12 971.16 12 971.16 971.16 - - - -12

9 EXPANSION JOINTS

9 Formwork to form 10 mm expansion joint:

28.746.400000 9 3/42 Between concrete slabs not exceeding 150 mm high. m 4.49 8 35.92 8 35.92 35.92 - - - -8

42.294.800000 9 3/43 Between concrete slab and brick lining not exceeding 150 mm high m 8.81 6 52.86 6 52.86 52.86 - - - -6

64.587.200000 10 3/44 Between concrete slab and brick lining circular on plan not m 8.97 9 80.73 9 80.73 80.73 - - - -9

35.943.200000 10 3/45 Between inverted beams and brickwork exceeding 150 and not m 11.23 4 44.92 4 44.92 44.92 - - - -4

10 SLIP JOINTS

138.344.800000 10 3/46 Two layers of 3 mm tempered hardboard with well greased abutting m 28.82 6 172.92 6 172.92 172.92 - - - -6

20,041.43648.800000 10 3/47 Two layers of 3 mm tempered hardboard with well greased abutting m 30.89 811 25,051.79 811 25,051.79 25,051.79 - - - -811
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242.647.200000 10 3/48 Two layers of 3 mm tempered hardboard with well greased abutting m 33.70 9 303.30 9 303.30 303.30 - - - -9

10 STEEL REINFORCEMENT:

10 (All Provisional)

10 Bar reinforcement

10 Mild steel reinforcement to concrete structure in lengths not 

19,664.881.976000 10 3/49 10 mm Diameter bars. t 9,951.86 2.47 24,581.09 2.47 24,581.09 24,581.09 - - - -2.47

21,110.682.224000 10 3/50 12 mm Diameter bars. t 9,492.21 2.78 26,388.34 2.78 26,388.34 26,388.34 - - - -2.78

7,716.720.864000 10 3/51 16 mm Diameter bars. t 8,931.39 1.08 9,645.90 1.08 9,645.90 9,645.90 - - - -1.08

45,111.175.368000 10 3/52 25 mm Diameter bars. t 8,403.72 6.71 56,388.96 6.71 56,388.96 56,388.96 - - - -6.71

10 High tensile steel reinforcement to concrete structure in lengths not

158.540.016000 10 3/53 8 mm Diameter bars. t 9,909.04 0.0 198.18 0.0 198.18 198.18 - - - -0.0

7,722.640.776000 10 3/54 10 mm Diameter bars. t 9,951.86 0.97 9,653.30 0.97 9,653.30 9,653.30 - - - -0.97

10 Mesh reinforcement

21,496.70710.400000 10 3/55 Steel mesh reinforcement reference No. 193 in concrete slabs, etc. m2 30.26 888 26,870.88 888 26,870.88 26,870.88 - - - -888

11 Sundries

2,201.470.784000 11 3/56 Allow for stoolings and spacers under all reinforcement, all in Item 2,808.00 0.98 2,751.84 0.98 2,751.84 2,751.84 - - - -0.98

590,186.38739,774.11 739,774.11 739,774.11TOTALS CARRIED TO SUMMARY 0.00 0.00
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12 BILL NO. 4

12 BRICKWORK

12 Note:  The quantities reflected under the column 'Quantity' are  for 

12 BRICKWORK IN CEMENT MORTAR

-- 12 4/1 Mass brickwork in piers not exceeding six bricks girth. m3 603.93 2 1,207.86 2 1,207.86 1,207.86 - - - -2

-- 12 4/2 Half brick wall. m2 64.38 1,482.13 95,419.53 1,482.13 95,419.53 95,419.53 - - - -1,482.13

-- 12 4/3 Half brick wall in lining to concrete with and including wire ties. m2 68.04 53 3,606.12 53 3,606.12 3,606.12 - - - -53

-- 12 4/4 Half brick wall in lining to concrete circular on plan to exceeding 2 m2 74.85 2 149.70 2 149.70 149.70 - - - -2

-- 12 4/5 Half brick wall above plate level including ccutting around roof m2 68.04 24 1,632.96 24 1,632.96 1,632.96 - - - -24

-- 12 4/6 One brick wall. m2 132.83 1,134 150,629.22 1,134 150,629.22 150,629.22 - - - -1,134

-- 12 4/7 One brick wall circular on plan to exceeding 2 m extreme radius. m2 146.13 22 3,214.86 22 3,214.86 3,214.86 - - - -22

12 Sundries

-- 12 4/8 Bed timber wall plate level in cement mortar. m 7.56 222 1,678.32 222 1,678.32 1,678.32 - - - -222

-- 12 4/9 High tensile welded steel wire brick reinforcement 70 mm wide built m 1.26 3,416 4,304.16 3,416 4,304.16 4,304.16 - - - -3,416

-- 12 4/10 Brick reinforcement 70 mm wide in single lengths built into brick m 1.26 136 171.36 136 171.36 171.36 - - - -136

-- 12 4/11 High tensile welded steel wire brick reinforcement 150 mm wide m 1.26 2,623 3,304.98 2,623 3,304.98 3,304.98 - - - -2,623

-- 12 4/12 Brick reinforcement 150 mm wide in single lengths built into brick m 1.26 108 136.08 108 136.08 136.08 - - - -108

-- 12 4/13 Prestressed "Fabcon" lintel 230 mm wide built into brickwork.  (In m 37.80 103 3,893.40 103 3,893.40 3,893.40 - - - -103

-- 12 4/14 Rough vertical cutting of brickwork around I-section stanchions. m 18.52 115 2,129.80 115 2,129.80 2,129.80 - - - -115

-- 12 4/15 Rough longitudinal cutting and waste of brickwork around I-section m 25.20 231 5,821.20 231 5,821.20 5,821.20 - - - -231

-- 12 4/16 1,65 mm Galvanized hoop iron strap 30 mm wide and 400 mm long, No 10.08 64 645.12 64 645.12 645.12 - - - -64

-- 13 4/17 4 mm Galvanized wire double strand roof tie 2500 mm girth, with No 63.00 301 18,963.00 301 18,963.00 18,963.00 - - - -301

-- 13 4/18 Cut and pin ends of stainless steel urinal into brickwork. No 25.20 4 100.80 4 100.80 100.80 - - - -4

13 Building in and fixing of steel frames, windows, etc.

-- 13 4/19 Pressed steel door lining not exceeding 2,5 m2 in area. No 13.11 54 707.94 54 707.94 707.94 - - - -54

-- 13 4/20 Mild steel window not exceeding 2,5 m2 in area. No 13.11 108 1,415.88 108 1,415.88 1,415.88 - - - -108

13 FACING

13 Internal facings

13 73 mm Approved hard, well burnt facing bricks (FBS) as 

-- 13 4/21 Extra over ordinary brickwork for facings in stretcher bond and m2 74.59 171 12,754.89 171 12,754.89 12,754.89 - - - -171

-- 13 4/22 Fair raking cutting and waste to top of brickwork. m 36.66 14 513.24 14 513.24 513.24 - - - -14

-- 13 4/23 Fair vertical cutting to brickwork at squint quoin or birdsmouth m 15.33 17 260.61 17 260.61 260.61 - - - -17

13 External facings

13 73 mm Approved hard, well burnt facing bricks (FBS) as 
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-- 13 4/24 Extra over ordinary brickwork for facings in stretcher bond and m2 74.59 984 73,396.56 984 73,396.56 73,396.56 - - - -984

-- 13 4/25 Extra over ordinary brickwork for facings built circular on plan to a m2 82.02 41 3,362.82 41 3,362.82 3,362.82 - - - -41

-- 13 4/26 Faced brick on edge sill 150 mm wide bedded and jointed in cement m 36.66 127 4,655.82 127 4,655.82 4,655.82 - - - -127

-- 13 4/27 Extra on facework for corbelling out the two toes of U-shaped brick No 63.00 14 882.00 14 882.00 882.00 - - - -14

-- 13 4/28 Extra on facework for corbelling in the two toes of U-shaped brick No 63.00 14 882.00 14 882.00 882.00 - - - -14

14 Grilled panel

-- 14 4/29 Vertical grilled one and a half brick wall circular on plan to an No 1,764.00 2 3,528.00 2 3,528.00 3,528.00 - - - -2

0.00399,368.23 399,368.23 399,368.23TOTALS CARRIED TO SUMMARY 0.00 0.00



CURRENT PROGRESS

Amount

START_UP-VAL: Example Project with VALUATION CCR SETUP Page : 9

Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

WATERPROOFING CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

15 BILL NO. 5

15 WATERPROOFING

15 Note:  The quantities reflected under the column 'Quantity' are  for 

15 DAMP PROOFING

15 One layer 250 micron "Gunplas USB Green" polyethylene 

5,206.321,033.0000 15 5/1 On compacted earth under concrete surface beds, lapped 150 mm m2 5.04 1,033 5,206.32 1,033 5,206.32 5,206.32 - - - -1,033

15 One layer 375 micron embossed "Gunplas Brikgrip" polyethylene 

-- 15 5/2 On walls. m2 3.92 189 740.88 189 740.88 740.88 - - - -189

-- 15 5/3 On walls, stepped between two skins of one brick wall. m2 4.53 121 548.13 121 548.13 548.13 - - - -121

15 "Laticrete 301/355" trowel applied waterproof membrane as 

185,098.841,732.0000 15 5/4 To concrete slab, including turnups, turndown, working to angles, m2 106.87 2,165 231,373.55 2,165 231,373.55 231,373.55 - - - -2,165

15 WATERPROOF MEMBRANE

-- 15 5/5 400 Micron "Gundle Dakseel Yellow" membrane laid over rafters m2 7.47 1,081 8,075.07 1,081 8,075.07 8,075.07 - - - -1,081

15 "Secomastic" non setting mastic sealant applied cold with a hand  

-- 15 5/6 Around steel windows and door frames. m 3.64 569 2,071.16 569 2,071.16 2,071.16 - - - -569

-- 15 5/7 Between fibre ccement facia and "Danpalon" polycarbonate roofing m 3.64 15 54.60 15 54.60 54.60 - - - -15

-- 15 5/8 Along slip joint.  (Provisional). m 3.64 596 2,169.44 596 2,169.44 2,169.44 - - - -596

15 Sundries

131.0422.400000 15 5/9 10 x 10 mm Polysulphide sealant in expansion joint including m 5.85 28 163.80 28 163.80 163.80 - - - -28

190,436.20250,402.95 250,402.95 250,402.95TOTALS CARRIED TO SUMMARY 0.00 0.00
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16 BILL NO. 6

16 CARPENTRY AND JOINERY

16 Note:  The quantities reflected under the column 'Quantity' are  for 

16 ROOF CONSTRUCTION

16 Sawn South African Pine

-- 16 6/1 38 x 38 mm Battens at 320 mm centres in one direction. m2 17.36 1,198 20,797.28 1,198 20,797.28 20,797.28 - - - -1,198

-- 16 6/2 Extra over 38 x 38 mm battens for 38 x 50 mm tilting batten. m 9.07 271 2,457.97 271 2,457.97 2,457.97 - - - -271

-- 16 6/3 38 x 114 mm Wall plate. m 11.43 252 2,880.36 252 2,880.36 2,880.36 - - - -252

-- 16 6/4 Splayed rebate 60 mm deep x 160 mm wide in top of rafter to receive No 15.12 355 5,367.60 355 5,367.60 5,367.60 - - - -355

-- 16 6/5 Allowance for the complete erection only of the prefabricated roof Item 113,400.00 0.88 99,792.00 0.88 99,792.00 99,792.00 - - - -0.88

16 FACIAS, BARGE BOARDS, ETC:

-- 16 6/6 12 x 225 mm Fibre cement barge board drilled and brass screwed m 32.01 26 832.26 26 832.26 832.26 - - - -26

-- 16 6/7 12 x 500 mm Fibre cement facia drilled and brass screwed and m 95.27 273 26,008.71 273 26,008.71 26,008.71 - - - -273

-- 16 6/8 Splay cut end. No 4.11 16 65.76 16 65.76 65.76 - - - -16

16 ROOF COVERINGS

16 Roofing tiles as manufactured by Coverland Roof Tiles (Pty) 

-- 16 6/9 Double Roman tiles fixed to flat slope on timber battens (elsewhere m2 36.56 1,198 43,798.88 1,198 43,798.88 43,798.88 - - - -1,198

-- 16 6/10 Ridge tile bedded and pointed in tinted cement mortar. m 37.40 81 3,029.40 81 3,029.40 3,029.40 - - - -81

-- 16 6/11 Monopitch ridge tile bedded and pointed in tinted cement mortar. m 44.61 88 3,925.68 88 3,925.68 3,925.68 - - - -88

17 Sundries

-- 17 6/12 Raking cutting and waste. m 18.13 224 4,061.12 224 4,061.12 4,061.12 - - - -224

17 CLADDING, LININGS, SOUTH LIGHTS, ETC:

17 Sawn South African Pine gable closers

-- 17 6/13 38 x 50 mm Framing. m 7.70 106 816.20 106 816.20 816.20 - - - -106

-- 17 6/14 38 x 50 mm Splay cut batten. m 8.82 217 1,913.94 217 1,913.94 1,913.94 - - - -217

-- 17 6/15 38 x 114 mm Bearer. m 15.89 49 778.61 49 778.61 778.61 - - - -49

17 Fibre cement vertical cladding

-- 17 6/16 12 x 225 mm Fibre cement shiplap boarding fixed vertically to m2 137.24 24 3,293.76 24 3,293.76 3,293.76 - - - -24

-- 17 6/17 Raking cutting and waste. m 26.04 26 677.04 26 677.04 677.04 - - - -26

17 Galvanized sheet iron:

-- 17 6/18 0,8 mm Thick cap flashing 295 mm girth twice bent including m 34.00 271 9,214.00 271 9,214.00 9,214.00 - - - -271

-- 17 6/19 0,8 mm Thick head wall flashing 360 mm girth once bent including m 41.41 54 2,236.14 54 2,236.14 2,236.14 - - - -54

-- 17 6/20 0,8 mm Thick valley lining 450 mm girth with 150 mm end laps. m 32.36 25 809.00 25 809.00 809.00 - - - -25

17 EAVES AND VERGE LININGS, ETC:
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17 Sawn South African Pine eaves closers

-- 17 6/21 38 x 38 mm Brandering at 450 mm centres in both directions, cut in m2 17.36 270 4,687.20 270 4,687.20 4,687.20 - - - -270

-- 17 6/22 38 x 38 mm Framing. m 5.81 544 3,160.64 544 3,160.64 3,160.64 - - - -544

-- 17 6/23 38 x 38 mm Runner plugged to walls. m 6.30 231 1,455.30 231 1,455.30 1,455.30 - - - -231

-- 17 6/24 38 x 75 mm Runner plugged to walls. m 13.11 271 3,552.81 271 3,552.81 3,552.81 - - - -271

-- 17 6/25 38 x 152 mm Twice splayed top rail. m 12.60 271 3,414.60 271 3,414.60 3,414.60 - - - -271

-- 17 6/26 50 x 75 mm Hanger. m 12.60 314 3,956.40 314 3,956.40 3,956.40 - - - -314

18 Fibre cement eaves soffit lining

-- 18 6/27 6 mm Fibre cement board fixed butt jointed to brandering (elsewhere m2 52.29 298 15,582.42 298 15,582.42 15,582.42 - - - -298

18 Sundries

18 CEILINGS AND CORNICES

18 Sawn South African Pine

-- 18 6/28 38 x 38 mm Brandering at 450 mm centres fixed skew nailed in one m2 17.36 688 11,943.68 688 11,943.68 11,943.68 - - - -688

18 Fibre cement

-- 18 6/29 6 mm Fibre cement ceiling board fixed butt jointed to brandering m2 47.16 688 32,446.08 688 32,446.08 32,446.08 - - - -688

-- 18 6/30 Extra over fibre cement ceiling for forming trap door size 600 x 600 No 21.81 6 130.86 6 130.86 130.86 - - - -6

18 Cornices

-- 18 6/31 50 mm Fibre cement coved cornice planted on including mitres, etc. m 6.42 589 3,781.38 589 3,781.38 3,781.38 - - - -589

18 CEILING INSULATION

-- 18 6/32 50 mm "Thermguard" cellulose fibre insulation applied strictly in m2 13.76 688 9,466.88 688 9,466.88 9,466.88 - - - -688

18 FLOORS AND SKIRTINGS

18 Wrot Meranti

-- 18 6/33 19 x 75 mm Rounded skirting plugged to walls including 19 mm m 11.46 1,464 16,777.44 1,464 16,777.44 16,777.44 - - - -1,464

18 FLUSH DOORS

18 Semi-solid panel door with hardwood concealed edge strip fitted 

-- 18 6/34 44 mm Door, size 536 x 1947 mm.  (D5) No 326.80 2 653.60 2 653.60 653.60 - - - -2

-- 18 6/35 44 mm Door, size 813 x 2032 mm.  (D2) No 302.68 28 8,475.04 28 8,475.04 8,475.04 - - - -28

19 Wrot Meranti framed, ledged and braced batten door, with 6 mm 

19 Wrot Meranti framed, ledged and braced batten stable door with 

-- 19 6/36 44 mm Door, size 813 x 2032 mm  (D1) No 574.23 24 13,781.52 24 13,781.52 13,781.52 - - - -24

19 FANLIGHTS

-- 19 6/37 44 mm Thick wrot Meranti framed fanlight in single square opening No 127.47 24 3,059.28 24 3,059.28 3,059.28 - - - -24

19 MOULDINGS AND SUNDRIES

19 Wrot Meranti
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-- 19 6/38 32 x 108 mm Twice chamfered coat hook rail. m 42.07 7 294.49 7 294.49 294.49 - - - -7

19 FITTINGS

19 The following in eight wrot Meranti slatted benches in ablution 

-- 19 6/39 32 x 69 mm Twice chamfered slat screwed from underside to steel m 22.79 33 752.07 33 752.07 752.07 - - - -33

-- 19 6/40 32 x 108 mm Twice chamfered backrest plugged to brickwork with m 45.57 7 318.99 7 318.99 318.99 - - - -7

0.00370,446.39 370,446.39 370,446.39TOTALS CARRIED TO SUMMARY 0.00 0.00
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20 BILL NO. 7

20 FLOOR COVERINGS, PLASTIC LININGS, ETC.

20 Note:  The quantities reflected under the column 'Quantity' are  for 

20 FLOOR TILES AND SHEETING

20 2mm Semi-flexible heavy duty vinyl asbestos floor tiles size 300 x 

-- 20 7/1 To floors m2 77.09 1,221 94,126.89 1,221 94,126.89 94,126.89 - - - -1,221

-- 20 7/2 To floors in openings. m2 77.09 7 539.63 7 539.63 539.63 - - - -7

0.0094,666.52 94,666.52 94,666.52TOTALS CARRIED TO SUMMARY 0.00 0.00
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21 BILL NO. 8

21 IRONMONGERY

21 Note:  The quantities reflected under the column 'Quantity' are  for 

21 BARREL BOLTS, ETC:

-- 21 8/1 100 mm "Solid Art 204/B40" chromium plated barrel bolt and keep. No 23.94 24 574.56 24 574.56 574.56 - - - -24

21 LOCKS

21 The following locks are in one set with a master key:

-- 21 8/2 "Solid Art 390/311" chromium plated two lever mortice lockset. No 34.06 29 987.74 29 987.74 987.74 - - - -29

-- 21 8/3 "Solid Art 390/350" chromium plated five lever lockset. No 158.10 24 3,794.40 24 3,794.40 3,794.40 - - - -24

-- 21 8/4 Masterkey. No 14.25 3 42.75 3 42.75 42.75 - - - -3

21 (End of the following in)

21 Sundries

-- 21 8/5 "Solid Art 255/E41" long pin doorstop. No 13.25 53 702.25 53 702.25 702.25 - - - -53

-- 21 8/6 Stainless steel toilet roll holder "Art No. TR 3" by "Amalgamated No 336.02 6 2,016.12 6 2,016.12 2,016.12 - - - -6

-- 21 8/7 Stainless steel soap holder by "Amalgamated Super Sales (Pty) Ltd" No 105.35 9 948.15 9 948.15 948.15 - - - -9

-- 21 8/8 "Solid Art 252" chromium plated coat hook. No 15.51 27 418.77 27 418.77 418.77 - - - -27

-- 21 8/9 1,6mm Thick stainless steel kicking plate size 810 mm wide x 230 No 84.82 24 2,035.68 24 2,035.68 2,035.68 - - - -24

21 WINDOW OPENERS

-- 21 8/10 "Solid Art 506 allways" fanlight opener with "Solid Art 540" cleat  No 34.86 24 836.64 24 836.64 836.64 - - - -24

0.0012,357.06 12,357.06 12,357.06TOTALS CARRIED TO SUMMARY 0.00 0.00
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22 BILL NO. 9

22 METALWORK

22 Note:  The quantities reflected under the column 'Quantity' are  for 

22 GALVANISED MILD STEEL

- 22 9/1 75 x 5 mm Coat hook plate with 10 mm diameter once bent rods, 50 No - - 2 -

22 The following in galvanized mild steel balustrading framed and 

-- 22 9/2 "Valmetex" expanded metal Ref. 6318 F fixed to angle framing. m2 64.05 36 2,305.80 36 2,305.80 2,305.80 - - - -36

-- 22 9/3 60 x 60 x 3 mm Thick square hollow section stanchion with one end m 71.73 152 10,902.96 152 10,902.96 10,902.96 - - - -152

-- 22 9/4 60 x 60 x 3 mm Thick square hollow section top, intermediate and m 71.73 320 22,953.60 320 22,953.60 22,953.60 - - - -320

-- 22 9/5 25 x 25 x 5 mm Angle framing including mitred intersections. m 16.21 222 3,598.62 222 3,598.62 3,598.62 - - - -222

-- 22 9/6 Raking cutting and waste. m 8.82 17 149.94 17 149.94 149.94 - - - -17

-- 22 9/7 Mitred intersection. No 7.65 76 581.40 76 581.40 581.40 - - - -76

-- 22 9/8 60 x 60 x 3 mm Thick arm extension piece 100 mm long with 120 x No 20.65 16 330.40 16 330.40 330.40 - - - -16

-- 22 9/9 60 x 60 x 3 mm Thick arm extension piece 100 mm long with 120 x No 20.65 8 165.20 8 165.20 165.20 - - - -8

-- 22 9/10 60 x 60 x 3 mm Thick arm extension piece 200 mm long with 120 x No 24.78 52 1,288.56 52 1,288.56 1,288.56 - - - -52

-- 22 9/11 10 x 75 mm Expanding bolt including fixing to concrete or brickwork. No 7.65 64 489.60 64 489.60 489.60 - - - -64

22 The following in galvanized mild steel handrails framed and welded

-- 22 9/12 60 x 60 x 4 mm Thick square hollow section handrail. m 71.73 9 645.57 9 645.57 645.57 - - - -9

-- 22 9/13 60 x 60 x 3 mm Thick square hollow section raking handrail. m 71.73 14 1,004.22 14 1,004.22 1,004.22 - - - -14

-- 22 9/14 Bend 60 x 60 x 3 mm thick square hollow section handrail to radius m 78.93 9 710.37 9 710.37 710.37 - - - -9

-- 23 9/15 Stop end. No 7.65 4 30.60 4 30.60 30.60 - - - -4

-- 23 9/16 Mitred intersection. No 7.65 4 30.60 4 30.60 30.60 - - - -4

-- 23 9/17 60 x 60 x 3 mm Thick arm extension piece 100 mm long with 120 x No 13.74 4 54.96 4 54.96 54.96 - - - -4

-- 23 9/18 20 mm Diameter handrail bracket 120 mm long with 80 x 80 x 6 mm No 9.56 24 229.44 24 229.44 229.44 - - - -24

-- 23 9/19 Cut hole through 3 mm thick mild steel for 20 mm diameter bar No 3.80 24 91.20 24 91.20 91.20 - - - -24

-- 23 9/20 10 x 75 mm Expanding bolt including fixing to concrete or brickwork. No 7.65 112 856.80 112 856.80 856.80 - - - -112

23 The following in galvanized mild steel channel covers at first floor

-- 23 9/21 "Mentis Gripweld" type B100 50 x 4,5 mm horizontal grating in m 12.60 6 75.60 6 75.60 75.60 - - - -6

-- 23 9/22 60 x 60 x 6 mm Angle section framing with 50 x 3 mm lugs each 150 m 56.56 11 622.16 11 622.16 622.16 - - - -11

23 The following in galvanized iron supports to benches in ablution 

-- 23 9/23 455 x 360 mm High triangular support formed of 50 x 50 x 4 mm No 73.61 14 1,030.54 14 1,030.54 1,030.54 - - - -14

-- 23 9/24 10 x 75 mm Expanding bolt including fixing to concrete or brickwork. No 4.52 28 126.56 28 126.56 126.56 - - - -28

23 The following in galvanized mild steel shelving framed and welded

-- 23 9/25 25 x 25 x 2,5 mm Thick square hollow section rail. m 24.05 778 18,710.90 778 18,710.90 18,710.90 - - - -778
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-- 23 9/26 40 x 40 x 2,5 mm Thick square hollow section frame. m 32.04 632 20,249.28 632 20,249.28 20,249.28 - - - -632

23 Angle protectors:

-- 23 9/27 50 x 50 x 6 mm Galvanised mild steel angle protector with split and m 56.56 104 5,882.24 104 5,882.24 5,882.24 - - - -104

23 PELMETS

-- 23 9/28 0,6 mm Standard pressed steel pelmet with two rounded ends, I- m 40.44 76 3,073.44 76 3,073.44 3,073.44 - - - -76

24 PRESSED STEEL DOOR LININGS

24 1,2 mm Thick single rebate door lining suitable for half brick wall

-- 24 9/29 Door, size 536 x 1947 mm high. No 177.57 2 355.14 2 355.14 355.14 - - - -2

-- 24 9/30 Door, size 813 x 2032 mm high. No 118.41 27 3,197.07 27 3,197.07 3,197.07 - - - -27

24 1,2 mm Thick double rebate door lining suitable for one brick wall 

-- 24 9/31 Door size 813 x 2032 mm high with 813 x 305 mm high fanlight over. No 247.26 24 5,934.24 24 5,934.24 5,934.24 - - - -24

24 Hot dipped galvanised mild steel standard residential type windows 

-- 24 9/32 Window type NE2, size 1022 x 654 mm high, with standard No 191.70 2 383.40 2 383.40 383.40 - - - -2

-- 24 9/33 Window type TD57S, size 1022 x 1559 mm high overall. No 485.87 72 34,982.64 72 34,982.64 34,982.64 - - - -72

-- 24 9/34 Window type NE4, size 1511 x 654 mm high, with standard No 287.46 10 2,874.60 10 2,874.60 2,874.60 - - - -10

-- 24 9/35 Window type TD57S5, size 1511 x 1559 mm high overall. No 534.70 24 12,832.80 24 12,832.80 12,832.80 - - - -24

24 STANDARD KITCHEN CUPBOARDS

24 Prefabricated proprietary kitchen cupboard manufactured from 

-- 24 9/36 Standard floor unit size 1800 x 600 x 900 mm high with four opening No 1,723.77 24 41,370.48 24 41,370.48 41,370.48 - - - -24

24 BRASS

-- 24 9/37 6 x 25 mm Water bar set flush between different floor finishes.  (In m 61.09 44 2,687.96 44 2,687.96 2,687.96 - - - -44

24 PARTITIONS

24 1,6 mm Thick grade 304 stainless steel partitioning as supplied by A 

-- 24 9/38 38 mm Diameter tubular top rail 7970 mm long, as  manufacturer's No 1,121.91 1 1,121.91 1 1,121.91 1,121.91 - - - -1

-- 24 9/39 Shower partition, as manufacturer's ref. MK SP, fixed to tiled walls No 2,152.08 8 17,216.64 8 17,216.64 17,216.64 - - - -8

-- 24 9/40 Toilet partition with door, as manufacturer's ref MK LPD, fixed to No 4,902.94 5 24,514.70 5 24,514.70 24,514.70 - - - -5

-- 25 9/41 Door including post fixed to tiled floors. No 1,948.57 6 11,691.42 6 11,691.42 11,691.42 - - - -6

-- 25 9/42 Top rail, as manufacturer's ref. MK TR, 4825 mm long, fixed to tiled No 486.75 1 486.75 1 486.75 486.75 - - - -1

-- 25 9/43 Wall post, as manufacturer's ref. MK PWP, fixed to tiled walls and No 974.00 1 974.00 1 974.00 974.00 - - - -1

0.00256,814.31 256,814.31 256,814.31TOTALS CARRIED TO SUMMARY 0.00 0.00
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PLASTERING CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

26 BILL NO. 10

26 PLASTERING

26 Note:  The quantities reflected under the column 'Quantity' are  for 

26 SCREEDS, ETC:

26 Screed: 25 mm Thick

-- 26 10/1 Screed: To horizontal surfaces to receive vinyl asbestos floor tiles m2 24.27 1,221 29,633.67 1,221 29,633.67 29,633.67 - - - -1,221

26 GRANOLITHIC

26 25 mm Thick

-- 26 10/2 25mm Grano: To horizontal surfaces. m2 26.44 17 449.48 17 449.48 449.48 - - - -17

-- 26 10/3 25mm Grano: To treads and risers of stairs including narrow m2 33.43 19 635.17 19 635.17 635.17 - - - -19

-- 26 10/4 25mm Grano:Average 25 mm thick finish to horizontal surfaces m2 26.44 508 13,431.52 508 13,431.52 13,431.52 - - - -508

26 Labours

-- 26 10/5 Slightly rounded external angle. m 2.52 4 10.08 4 10.08 10.08 - - - -4

-- 26 10/6 Set of five stopped reedings 100 mm wide.  (In No. 38). m 4.53 76 344.28 76 344.28 344.28 - - - -76

26 INTERNAL PLASTER

26 "Rocklite C" fireproof plaster as P & H Protective Plaster Systems

-- 26 10/7 ICP "Rocklite C" :To sides and soffits of columns and beams. m2 271.92 146 39,700.32 146 39,700.32 39,700.32 - - - -146

26 ICP :One coat cement : lime : sand (1:2:10) plaster with a steel 

-- 26 10/8 ICP :To vertical surfaces. m2 19.99 3,804 76,041.96 3,804 76,041.96 76,041.96 - - - -3,804

-- 26 10/9 ICP :To vertical surfaces circular on plan to a radius exceeding 300 m2 25.20 25 630.00 25 630.00 630.00 - - - -25

-- 26 10/10 ICP :To horizontal surfaces. m2 19.99 31 619.69 31 619.69 619.69 - - - -31

-- 26 10/11 ICP :To horizontal soffits. m2 29.07 12 348.84 12 348.84 348.84 - - - -12

27 One coat cement plaster to concrete

-- 27 10/12 To horizontal soffits. m2 29.07 96 2,790.72 96 2,790.72 2,790.72 - - - -96

-- 27 10/13 To raking soffit of stairs. m2 31.96 26 830.96 26 830.96 830.96 - - - -26

27 One coat hardwall gypsum plaster to cement plaster.

-- 27 10/14 To horizontal soffits. m2 32.76 17 556.92 17 556.92 556.92 - - - -17

-- 27 10/15 To raking soffit of stairs. m2 32.76 26 851.76 26 851.76 851.76 - - - -26

27 Labours

-- 27 10/16 Extra over all surfaces for narrow widths not exceeding 500 mm m 2.52 1,192 3,003.84 1,192 3,003.84 3,003.84 - - - -1,192

-- 27 10/17 Slightly rounded external angle. m 2.52 1,390 3,502.80 1,390 3,502.80 3,502.80 - - - -1,390

-- 27 10/18 V-joint. m 2.52 977 2,462.04 977 2,462.04 2,462.04 - - - -977



CURRENT PROGRESS

Amount
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Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

PLASTERING CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

0.00175,844.05 175,844.05 175,844.05TOTALS CARRIED TO SUMMARY 0.00 0.00
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Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

TILING CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

28 BILL NO. 11

28 TILING

28 Note:  The quantities reflected under the column 'Quantity' are for

28 CERAMIC TILES

28 Gail Ceramics split tiles ref. 1100-111 size 240 x 115 x 12,5 mm 

-- 28 11/1 To floors to cross falls and currents. m2 204.86 75 15,364.50 75 15,364.50 15,364.50 - - - -75

-- 28 11/2 To floors in narrow widths not exceeding 150 mm wide or high. m 30.73 4 122.92 4 122.92 122.92 - - - -4

-- 28 11/3 Cut and fit tiles around WC pan. No 12.60 6 75.60 6 75.60 75.60 - - - -6

28 Skirtings, bands, etc.

-- 28 11/4 Gail Ceramics coved skirting ref. 4000-111 size 240 x 100 x 12,5 m 31.38 62 1,945.56 62 1,945.56 1,945.56 - - - -62

-- 28 11/5 Extra over coved skirting for internal skirting corner ref. 40045-111. No 7.65 3 22.95 3 22.95 22.95 - - - -3

-- 28 11/6 Extra over coved skirting for external skirting corner ref. 4001/1-111. No 10.82 8 86.56 8 86.56 86.56 - - - -8

28 Gail Ceramics split tile ref. 110-1084 size 240 x 115 x 12,5  mm 

-- 28 11/7 To walls. m2 233.70 155 36,223.50 155 36,223.50 36,223.50 - - - -155

-- 28 11/8 Sill tile ref. 2580-1084 including rough splay cutting to top of m 93.78 17 1,594.26 17 1,594.26 1,594.26 - - - -17

-- 28 11/9 Narrow widths not exceeding 150 mm wide. m 34.48 4 137.92 4 137.92 137.92 - - - -4

-- 28 11/10 Narrow widths exceeding 150 and not exceeding 300 mm wide. m 34.48 49 1,689.52 49 1,689.52 1,689.52 - - - -49

-- 28 11/11 Extra over wall tile for bullnose tile ref. 1106-1084. m 31.38 13 407.94 13 407.94 407.94 - - - -13

28 Quarry tile sills

-- 28 11/12 "Vitro" unglazed bullnose tile size 150 x 150 x 16 mm bedded and m 30.89 110 3,397.90 110 3,397.90 3,397.90 - - - -110

0.0061,069.13 61,069.13 61,069.13TOTALS CARRIED TO SUMMARY 0.00 0.00
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Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

PLUMBING CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

29 BILL NO. 12

29 PLUMBING

29 Note:  The quantities reflected under the column 'Quantity' are for

29 RAINWATER DISPOSAL

29 0,8 mm Galvanized sheet iron rainwater goods:

-- 29 12/1 100 x 150 x 100 mm VHV galvanized sheet iron concealed eaves m 55.16 271 14,948.36 271 14,948.36 14,948.36 - - - -271

-- 29 12/2 75 mm Diameter galvanized sheet iron seamless rainwater m 31.41 211 6,627.51 211 6,627.51 6,627.51 - - - -211

29 Extra over eaves gutter for:

-- 29 12/3 Outlet with 75 mm diameter nozzle and domical galvanized iron No 17.26 28 483.28 28 483.28 483.28 - - - -28

-- 29 12/4 Corner piece. No 27.60 20 552.00 20 552.00 552.00 - - - -20

29 Extra over downpipe for:

-- 29 12/5 Shoe. No 11.94 40 477.60 40 477.60 477.60 - - - -40

29 "Fulbore" or other approved outlets

-- 29 12/6 100 mm Diameter vertical outlet type including joint to 75 mm No 25.20 12 302.40 12 302.40 302.40 - - - -12

0.0023,391.15 23,391.15 23,391.15TOTALS CARRIED TO SUMMARY 0.00 0.00
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Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

GLAZING CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

30 BILL NO. 13

30 GLAZING

30 Note:  The quantities reflected under the column 'Quantity' are for

30 Glazing to steel sashes fixed with approved putty:

-- 30 13/1 4 mm Clear float glass in panes exceeding 0,1 and not exceeding m2 91.58 28 2,564.24 28 2,564.24 2,564.24 - - - -28

-- 30 13/2 4 mm Roughcast obscure glass in panes exceeding 0,1 and not m2 91.58 10 915.80 10 915.80 915.80 - - - -10

-- 30 13/3 4 mm Clear float glass in panes exceeding 0,5 and not exceeding m2 91.58 130 11,905.40 130 11,905.40 11,905.40 - - - -130

30 Glazing to timber fixed with beads (elsewhere measured):

-- 30 13/4 4 mm Clear sheet glass in panes exceeding 0,1 and not exceeding m2 91.58 9 824.22 9 824.22 824.22 - - - -9

30 Patent glazing

-- 30 13/5 Polycarbonate patent glazing "Danpalon" skylite system to suit span No 14,463.12 2 28,926.24 2 28,926.24 28,926.24 - - - -2

30 MIRRORS

-- 30 13/6 6 mm Float glass multiple silvered mirror size 300 x 450 mm with No 61.85 6 371.10 6 371.10 371.10 - - - -6

0.0045,507.00 45,507.00 45,507.00TOTALS CARRIED TO SUMMARY 0.00 0.00
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Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

PAINTWORK CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

31 BILL NO. 14

31 PAINTING

31 Note:  The quantities reflected under the column 'Quantity' are for

31 ON PLASTER, ETC

31 Prepare, stop and paint undercoat and two coats "Plascon Velvaglo"

-- 31 14/1 Velvaglo: Internal plastered walls. m2 11.74 4,210 49,425.40 4,210 49,425.40 49,425.40 - - - -4,210

31 Prepare, stop and paint sealer coat and two coats interior quality 

-- 31 14/2 PVA: Internal plastered ceilings and beams. m2 13.63 43 586.09 43 586.09 586.09 - - - -43

31 Prepare, stop and paint one coat X107 PVA Acrylic undercoat and 

-- 31 14/3 X107 PVA U/C + 2 int PVA Acrylic: Fibre cement ceilings. m2 13.63 767 10,454.21 767 10,454.21 10,454.21 - - - -767

31 Prepare, stop and paint one coat X107 PVA Acrylic uc + 2 Polvin 

-- 31 14/4 X107 PVA Acrylic uc + 2 Polvin Super Acryl: Fibre cement facias, m2 12.37 258 3,191.46 258 3,191.46 3,191.46 - - - -258

31 ON METAL

31 Prepare and apply one coat zinc chromate primer, one coat "Merit"

-- 31 14/5 Mild steel columns and beams. m2 13.76 579 7,967.04 579 7,967.04 7,967.04 - - - -579

-- 31 14/6 Pressed metal door linings. m2 14.47 78 1,128.66 78 1,128.66 1,128.66 - - - -78

-- 31 14/7 Mild steel windows (both sides measured). m2 14.47 365 5,281.55 365 5,281.55 5,281.55 - - - -365

-- 31 14/8 Rainwater downpipes exceeding 50 and not exceeding 100 mm m 14.47 211 3,053.17 211 3,053.17 3,053.17 - - - -211

-- 31 14/9 Rails, skirtings, flashings, etc. not exceeding 150 mm girth. m 5.04 778 3,921.12 778 3,921.12 3,921.12 - - - -778

-- 31 14/10 Rails, skirtings, flashings, etc. exceeding 150 and not exceeding m 5.04 863 4,349.52 863 4,349.52 4,349.52 - - - -863

32 Scrub down with galvanized iron cleaner followed by a rinse with 

-- 32 14/11 Soffit of Q-deck slabs. m2 14.47 860 12,444.20 860 12,444.20 12,444.20 - - - -860

32 ON WOOD, ETC.

32 Prepare, stop and paint undercoat and two coats "Woodcoat 

-- 32 14/12 General surfaces of woodwork. m2 13.76 187 2,573.12 187 2,573.12 2,573.12 - - - -187

32 Prepare, stop and paint oil based wood primer, on coat "Merit"

-- 32 14/13 Timber fanlights (both sides measured). m2 13.76 20 275.20 20 275.20 275.20 - - - -20

32 Prepare, stop and paint two coats clear polyurethane matt varnish 

-- 32 14/14 Skirtings, etc. not exceeding 150 mm girth. m 2.52 1,464 3,689.28 1,464 3,689.28 3,689.28 - - - -1,464

32 Two coats approved Metalised Acrylic Sealer on:

-- 32 14/15 Vinyl asbestos floor tiles. m2 15.12 1,228 18,567.36 1,228 18,567.36 18,567.36 - - - -1,228

0.00126,907.38 126,907.38 126,907.38TOTALS CARRIED TO SUMMARY 0.00 0.00



CURRENT PROGRESS

Amount

START_UP-VAL: Example Project with VALUATION CCR SETUP Page : 23

Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

QTY Amount

ESTIMATED
FINAL COST (EFC)

QTY Amount

PREV ESTIMATED
FINAL COST

QTY Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
QTY Amount QTY Amount

PROVISIONAL SUMS CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

33 BILL NO. 15

33 PROVISIONAL SUMS

33 Balustrading

-- 33 15/1 Provide the Amount of R180 000.00 (One hundred and eighty  Item 1.00 180,000.00 180,000.00 180,000.00 180,000.00 180,000.00 - - - -180,000.00

-- 33 15/2 Profit Item 1.00 9,000.00 9,000.00 9,000.00 9,000.00 9,000.00 - - - -9,000.00

- 33 15/3 Allow for general attendance Item - - - -

33 Vanity slabs

-- 33 15/4 Provide the Amount of R70 000.00 (Seventy thousand Rand) for  Item 1.00 70,000.00 70,000.00 70,000.00 70,000.00 70,000.00 - - - -70,000.00

-- 33 15/5 Profit Item 1.00 3,500.00 3,500.00 3,500.00 3,500.00 3,500.00 - - - -3,500.00

-- 33 15/6 Allow for general attendance Item 1.00 2,500.00 2,500.00 2,500.00 2,500.00 2,500.00 - - - -2,500.00

0.00265,000.00 265,000.00 265,000.00TOTALS CARRIED TO SUMMARY 0.00 0.00
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Financial Review - No. 1

Page Item Description Unit Rate

CONTRACT AMOUNT

Amount

ESTIMATED
FINAL COST (EFC)

% Amount

PREV ESTIMATED
FINAL COST

% Amount

EFC MOVEMENT
THIS REPORT

VARIANCE
EFC vs CONTRACT

EXTRA (+) / SAVING (-) EXTRA (+) / SAVING (-)
% Amount % Amount

CCR #1 as at 2009-10-09 11:05:05 AM

Report Date : 2009-09-30

For All Locations

526,373.28103% 15,460.7715,460.77511,446.71526,907.48511,446.71FOUNDATIONS (PROVISIONAL)34 2 100%103% 3% 3%

590,186.3880% --739,774.11739,774.11739,774.11CONCRETE, FORMWORK & REINFORCEMENT34 3 100%100% - -

-- --399,368.23399,368.23399,368.23MASONRY34 4 100%100% - -

190,436.2076% --250,402.95250,402.95250,402.95WATERPROOFING34 5 100%100% - -

-- --370,446.39370,446.39370,446.39CARPENTRY AND JOINERY34 6 100%100% - -

-- --94,666.5294,666.5294,666.52FLOOR COVERINGS, PLASTIC LININGS ETC.34 7 100%100% - -

-- --12,357.0612,357.0612,357.06IRONMONGERY34 8 100%100% - -

-- --256,814.31256,814.31256,814.31METALWORK34 9 100%100% - -

-- --175,844.05175,844.05175,844.05PLASTERING34 10 100%100% - -

-- --61,069.1361,069.1361,069.13TILING34 11 100%100% - -

-- --23,391.1523,391.1523,391.15PLUMBING34 12 100%100% - -

-- --45,507.0045,507.0045,507.00GLAZING34 13 100%100% - -

-- --126,907.38126,907.38126,907.38PAINTWORK34 14 100%100% - -

-- --265,000.00265,000.00265,000.00PROVISIONAL SUMS34 15 100%100% - -

1,306,995.8739%SUB TOTAL OF BUILDING WORK34 3,332,994.993,348,455.763,332,994.99 15,460.77 15,460.77100%100% 0% 0%

--10,000.00SAllow R10 000-00 for contingency34 10,000.0010,000.0010,000.00 - -100%100% - -

182,979.4239%VATValue Added Tax @ 14%34 468,019.30470,183.81468,019.30 2,164.51 2,164.51100%100% 0% 0%

1,489,975.2939%SUB TOTAL34 3,811,014.293,828,639.573,811,014.29 17,625.28 17,625.28100%100% 0% 0%

74,498.7639%VATEscalation Provision of  5%34 190,550.71191,431.98190,550.71 881.26 881.26100%100% 0% 0%

1,564,474.0539%SUB TOTAL34 4,001,565.004,020,071.544,001,565.00 18,506.54 18,506.54100%100% 0% 0%

1,564,474.0539%4,001,565.00 4,020,071.54 4,001,565.00TOTALS 18,506.54 18,506.54100% 100% 0% 0%

*** End of Report ***


